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Fred C.Hart Associatesjnc.

August 15, 1986

Chief, Investigations and Compliance Branch
Emergency and Remedial Response Division
U.S. Environmental Protection Agency
26 Federal Plaza
New York, NY 10278

Attention: Nlgel Robinson, Project Officer
Asbestos Disposal Sites

Dear Mr. Robinson:

Enclosed please find two copies of the Monthly Periodic Progress report
for the period July 1, 1986 through July 31, 1986.

Sincerely,

FRED C. HART ASSOCIATES, INC.

FBB:aa
(01005)
Enclosure
cc: William Sawyer

Larry Worden
Jim Moorman

Frances B. Barker
Project Manager
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES

MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

July 1.'1986 - July 31. 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of July 1986 on behalf of National Gypsum
by Fred C. Hart Associates, Inc.

Section I-C

Environmental Protection Agency (EPA) approved the Site Operations Plan by
letter dated June 30, 1986. On July 21, 1986, Fred C. Hart Associates
representatives, Tom Morahan, Francle Barker and Bruce Mackle met with EPA
Project Officer, N1gel Robinson and EBASCO representatives, Bill Colvln
and Jackle Mummaw to discuss project schedule and activities. It was
agreed that preliminary actlvltes on the Millington site would begin July
28 1986. However, an access agreement was not obtained from Tlfa Ltd.
until July 30, 1986, thus delaying the starting date. On July 31, 1986,
construction of the decontamination pit began and a general site
reconnaissance was conducted.

»
Hydrogeologic Investigations will begin at the Millington site in the
month of August.
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES

MORRIS COUNTY, NEW JERSEY

MONTHLY PERIODIC PROGRESS REPORT

July 1. 1966 - July 31. 1986

Work Efforts Completed to Date

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 Issued to National Gypsum Company, the following activities
were conducted during the month of July 1986 on behalf of National Gypsum
by Fred C. Hart Associates, Inc.

Section I-C

Environmental Protection Agency (EPA) approved the Site Operations Plan by
letter dated June 30. 1986. On July 21, 1986, Fred C. Hart Associates
representatives, Tom Morahan, Franc1e Barker and Bruce Mackie met with EPA
Project Officer, Nlgel Robinson and EBASCO representatives, Bill Colvin
and Jackle Mummaw to discuss project schedule and activities. It was
agreed that preliminary actlvltes on the MllUngton site would begin July
28 1986. However, an access agreement was not obtained from Tlfa Ltd.
until July 30, 1986, thus delaying the starting date. On July 31, 1986,
construction of the decontamination pit began and a general site
reconnaissance was conducted.

Hydrogeologlc Investigations will begin at the MllUngton site in the
month of August.
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